

P 8	Create & Upload Conceptual Diagram	8 hours ago
P 13	[Code] Developing BackEnd Logic & Characters	10 hours ago
P 8	Create & Upload Sequence Diagram	12 hours ago
P 5	[US] User Stories Write Up	3 days ago
P 2	[Git] Created Folder Hierarchy & README.txt	5 days ago
P 3	[Git] Repository Access and Setup	5 days ago
P 5	Completed Tasks (Sprint 0)	5 days ago
P 3	Record planning video Sprint 1 through Zoom <Planning Video>	7 days ago
P 1	Fix the Team Agreement	7 days ago
P 5	Fill in the missing sections of Sprint 1 <Wiki Page>[]	7 days ago
P 2	[Setup] Environment Sync: Unity 6.3	1 week ago
P 2	[TC_15_01]Player Cannot Move Beyond Stage Boundary	2 hours ago
P 2	[TC_09_02]Lose Screen Display	4 hours ago
P 2	[TC_09_01]Win Screen Display	4 hours ago
P 2	[TC_07_03]Real Time Health Updates	4 hours ago
P 2	[TC_07_02]Health Bar Updates	4 hours ago
P 2	[TC_07_01]Health Bars Visible	4 hours ago
P 2	[TC_01_03]Exit Game	4 hours ago
P 2	[TC_01_02]Start Game Navigation	4 hours ago
P 2	[TC_01_01]Game Launch Displays Main Menu	4 hours ago
P 2	[TC_17_01]Keyboard and Mouse Controls Work	4 hours ago
P 2	[TC_16_02]Player Can Perform Double Jump	4 hours ago

P 2	[TC_16_01]Player Can Perform First Jump	4 hours ago
P 2	[TC_14_01]Player Can Activate Block	4 hours ago
P 2	[TC_09_03]End Screen Options	4 hours ago
P 8	Record Demo Video By All Team<UI>	4 hours ago
P 8	Record & Upload Retrospective video	4 hours ago
P 5	Create Presentation Slides PPT	4 hours ago
P 5	Create Presentation Slides PDF	4 hours ago
P 8	Create Prototype <UI>	4 hours ago
P 3	[US_1][UI] Main Menu	5 hours ago
P 5	[US_6][Visual Design] UI Art Assets	7 hours ago
P 5	[Core System][Level1] Environment Setup	7 hours ago
P 5	[US_8][Core System][Level1] Game Manager	7 hours ago
P 5	[US_8][Core System][Level1] Game Manager	7 hours ago
P 8	Create & Upload Conceptual Diagram	8 hours ago
P 13	[Code] Developing BackEnd Logic & Characters	10 hours ago
P 8	Create & Upload Sequence Diagram	12 hours ago
P 5	[US] User Stories Write Up	3 days ago
P 2	[Git] Created Folder Hierarchy & README.txt	5 days ago
P 3	[Git] Repository Access and Setup	5 days ago
P 5	Completed Tasks (Sprint 0)	5 days ago
P 3	Record planning video Sprint 1 through Zoom <Planning Video>	7 days ago
P 1	Fix the Team Agreement	7 days ago
P 5	Fill in the missing sections of Sprint 1 <Wiki Page>[]	7 days ago